SOUTH FLORIDA WATER MANAGEMENT DISTRICT

RESTORATION

STRATEGIES

po*v Cleam Water forv the tveralades

A-1 Flow Equalization Basin
e Under construction ahead of schedule

L-8 Flow Equalization Basin
e Under construction ahead of schedule

Stormwater Treatment Area 1 West Expansion
« Conceptual design underway

Loxahatchee River Restoration
e Land acquired for shallow storage

Reducing Pollution at the Source
e Early start on 2 source control projects

Science Plan
e 8 key studies underway to further improve
STA performance

Additional Conveyance Features
e Detailed design underway ahead of schedule
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